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Client: Needham DPW Dates: 09/07/15 to 9/11/15
Contract: Rockwood Lane Extension
Developer: Wayside Realty Trust Inspector(s) on site: BL/MH

WORK COMPLETED 9/7/15 THRU 9/11/15

· Construction suspended until resolution of items listed in Demand Letter.
· Site safety concerns regarding sink holes and unstable stockpiled material have not been

addressed to date. Complaint received on 9/1/15 and verified by previous site inspection.
Potential injury risk to people and pets especially with school now in session.

· Low hanging fiber optic cable observed on Rockwood Lane between #30 & #22
· Complaint concerning broken glass in garage door at 60 Tudor Rd. 8/17/15.  Issue remains

unresolved to date.
· Complaint concerning damaged tree limbs and a potential unstable tree at 107 Tudor Rd.

Issue remains unresolved at this time.
· Complaint concerning previous damage to retaining wall at 79 Tudor Rd. 8/31/15.  Retaining

wall has not been repaired nor has a plan for repair been established.
· Concern about potential unstable tree behind 99 Tudor Road is unresolved to date.
· Correct phone number provided for newly named site supervisor Greg Snyder.
· Site supervisor contacted and notified of unresolved issues at the site.
· Site supervisor intends to perform site visit and evaluate issue brought to his attention.
· Low hanging overhead wires at 30 Rockwood Lane reported 9/9, repaired 9/11/15.

WORK ANTICIPATED FOR NEXT WEEK

· Initiate corrective measures to alleviate site safety concerns.
· Address tree related concerns with abutters at #99 & 107 #Tudor Rd.
· Attend a meeting with the building contractor, BETA, and the Town to discuss outstanding

issues.
· Declaration of completion from Developer for items listed in the Demand Letter and

request to resume construction.
· Submittal of a revised construction schedule.
· Work could potentially resume as early as Tuesday with Town authorization.
· Concerned abutter email notification will resume when construction is authorized.
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PHOTOS

Low hanging fiber optic cable at 30 Rockwood
Lane. Sign reinstalled.

Temporary electric panel installed no connection
to power supply

Unstable rock piles. Damaged tree behind 107 Tudor Road.
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 Overhead wires repaired at 30 Roockwood Lane               Wires cut from poles and left at curb


